
ENGINEERING PROJECTS: PROGRESS REPORT 

October 9, 2020 

Facts: 

Greenwood Homes 

neighborhood 

Significant flooding within right 

of way and neighboring 

properties. 

Status: Under Design 

Funding: Stormwater 

Enterprise Fund 

Timeline: Design Scheduled to 

be completed late 2020 

Stormwater Capital Improvement Projects 

Spruce Street Ph. 3 
 

Current Status: Project recently completed an in-depth 2-D analysis to 

examine both depth and duration of flooding within the right of way and 

impacted structures, as well as potential downstream impacts from pro-

posed improvements. The project has resumed design with 90% plans 

scheduled for review in October. 

Project includes replacing an existing culvert under Spruce Street that is 

the final phase of system upgrades that previously included culvert im-

provements under Forest Hills Dr (Phase 1), Stamper Rd and Acorn St. 

(Phase 2).  

 


